

☐ SECRET☒ CONFIDENTIAL 997093/997113☐ UNCLASSIFIEDApproved For Release 2005/05/20 : CIA-RDP78B04779A001600010073-5
CONTRACT INSPECTION REPORT

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

12 April 1967

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

Indeterminate

NAME OF CONTRACTOR

Declass Review by NGA.

~~Step 2 Repeat Bureau Printer & Contract Printer~~

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED 60% See Item 1

PER CENT OF FUNDS EXPENDED 100% On Reverse side

See Item 2 on reverse side

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☒ YES ☐ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☒ YES☐ NO☐ COST☐ AWARD
FEE☒ PERFORMANCE☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☐ VERY GOOD6. ☒ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

Through GIMRADA - 11 April 1967

SIGNATURE OF INSPECTOR

DIVISION

ER

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2003/05/20 : CIA-RDP78B04770A001600010073-5

NARRATIVE REPORT

☐ INTERIM☐ FINALItem 1 and 2

No change since 14 July status report on Printer #2 since stop work order has been in effect.

Item 3

Monthly letter reports #30, #31, and #32 have been received.

Printer No. 1

Several rolls of unexposed film (type 5427, 8430, and 228R) were sent to the contractor by GIMRADA for test purposes.

☐ has submitted a proposal outlining several minor changes to improve the film exposure lighting system. GIMRADA will make a decision in the near future as to the value of further modification.

X1

☐ UNCLASSIFIED

Approved For Release 2003/05/20 : CIA-RDP78B04770A001600010073-5

☐ CONFIDENTIAL☐ SECRET